STATE OF HAWAII
DEPARTMENT OF LAND AND NATURAL RESOURCES
Land Division
Honolulu, Hawaii 96813

March 28, 2008
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Board of Land and Natural Resources
State of Hawaii PSF No.:04HD-070
Honolulu, Hawaiil HAWATT

Amend Prior Board Action of April 8, 2004 (D-14), Rescind
Prior Land Board Approval and Issuance of Direct Lease to the
University of Hawaii for Marine Research and Educational
Purposes, Lalamilo, Hawaii, Tax Map Key: (3) 6-9-1l:portion of
1

BACKGROUND :

The Land Board at its April 8, 2004 meeting, under agenda item D-14,
approved and amended staff's recommendation to: (1) rescind the
approval of September 14, 1990, Item F-5 and (2) issue a direct
lease to the University of Hawaii for marine research and
educational purposes, subject to the University meeting deadlines
(a) submission of plans for approval by the Chairperson within 4
years of the commencement of the lease or (b) construction and
development of the facilities within 7 years of the commencement of
the lease. Should the University fail to meet the deadlines, the
Board will have the right to terminate the lease with 90 days
written notice. The Board amendments were: University was 'to
process and obtain subdivision approval with the County of Hawaii
Planning Department including subdividing DOBOR's Puako Boat Ramp
and the University shall be required to cooperate with the Na Ala
Hele Program with our Division of Forestry and Wildliife on the
establishment, operation and maintenance of the proposed Ala Kahakai
Trail that traverses the area of the proposed lease and shall
preserve public access to the shoreline.

By letter dated February 29, 2008, Ms. Debra Fitzsimons, Vice
Chancellor for Administrative Affairs is requesting the Land Board
amend the deadlines due to unexpected delays in the subdivision

process. The County Planning Department determined that the
finalization of the subdivision action would require Chapter 343,
HRS compliance and SMA permitting. (EXHIBIT B) The University is

moving forward with its planning consultant Tsukazaki, Yeh & Moore
and Helbert Hastert & Fee Planners, Inc. in the preparation of an
environmental assessment and SMA permitting.

D-7
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REMARKS :

Based on the information provided, staff is recommending changes to
the deadlines. For the submission of plans delete 4 years and
replace with 6 years. For the construction and development of the
facilities delete 7 years and replace with 9 years.

This will allow sufficient time for the University to comply with
the County of Hawaii, Planning Department subdivision requirements.

RECOMMENDATION: That the Board

1. Amend its prior action of April 8, 2004, under agenda Item
D-14, by:
A. Recommendation 2.C.a. Submission of plans for approval

by the Chairperson within 4 years of the commencement
of the lease. Delete 4 years and replace with 6

years.

B. Recommendation 2.C.b. Construction and development of
the facilities within 7 years of the commencement of
the lease. Delete 7 years and replace with 9 years.

2. All terms and conditions listed in its April 8, 2004 approval to
remain the same.

Respectfully Submitted,

Uhdilons@ 20nity

Charlene E. Unoki
Assistant Administrator

APPROVED FOR SUBMITTAL:

ielén, Chairperson M
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'UNIVERSITY OF HAWAI‘Y AT HILO

Adminigtration
Adminlgtrative Affairs

February 29, 2008

Russell Tsuji, Deputy Director

State of Hawaii, Department of Land and
Natural Resources Land Division

1151 Punchbowl Street

Honoluly, Hawaii 96813

Re:  Request to Amend Prior Board Action; Direct Lease to the
University of Hawai'i for Marine Research and Education Purposes,
Lalamilo, South Kohala, Hawai'i, Tax Map Key: 3"/6-9-001: Portion of 001

Dear Mr. Tsuji:

The University of Hawaii at Hilo (“UH Hilo”) respectfully requests consideration to amend the
State of Hawaii, Board of Land and Natural Resources’ (“Board") prior action taken at its
meeting of April 8, 2004, under Agenda D-14 as amended, as follows:

1. Amend Recommendation 2(C) (a) to extend deadline for submission of plans for
approval by the Chairperson from within 4 years to within 6 years of the commencement
of the lease.

2. Amend Recommendation 2(C)(b) to extend deadline to construct and develop facilities
from within 7 years to within 9 years of the commencement of the lease.

Since the Board’s action in 2004, UH Hilo has proceeded with its best efforts to subdivide the
subject property as required to meet the April 2008 benchmark to submit plans for approval by
the Chairperson prior (o the commencement of the lease. The application for
Consolidation/Subdivision and required preliminary and final plat maps were submitted to the
County of Hawaii, Department of Planning (Planning Dept) on March 21, 2006 (Attachroent 1).
The application was partially delayed pending determination ffom the Planning Director on the
Shoreline Certification requirement as part of the submittal.

The Planning Dept determined that the finalization of the subdivision action will require Chapter
343, HRS compliance and SMA permitting, The University of Hawaii at Hilo planned to first
complete the subdivision resulting in the necessary map and description for the purposes of the
lease prior to committing the funds necessary for the planning and design portion of this project.

The University of Hawaii at Hilo is moving forward with its planning consultant, Tsukazaki, Yeh
& Moore and Helbert Hastert & Fee Planners, Inc. in the preparation of an Environmental
Assessment and SMA permitting. A copy of the scope of work, which includes a timeline of
almost 18 months to obtain the necessary rezonitig is included as Attachment 2.

200 W. Kawlll Street, Hilp, Hawai'i 86720-4091
Telephone: (808) 374-7750, Facsimile: (R0B) 974-7542, www.uhh hawaii.edu

An Equal Opportunity/Affirmative Action Institution

MAR-Z3-2905 O5:22AM  FAX:1 S@S 961 B5248 ID:DLNR LAND PRGE: BB2 R=95%
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Mr. Russell Tsuji, Deputy Director
February 29, 2008
Page2 of 2

Based on the consultant’s timeline, UH Hilo will not meet the first upcoming benchmark in April
2008 to submit plans for approval by the Chairperson. UH Hilo is committed to successfully
completing this project, and respectfully requests the Board’s approval of both benchmark
extensions requests to allow UH Hilo and its consultants to continue to move forward with its
plans for the Kalakana Marine Education Center, Thank you for your consideration of our
request.

Sincerely,

il %%Ww

Debra Fitzsimons
Vice Chancellor for Administrative Affairs

Enclosures

c: Rose Tseng, Chancellor — University of Hawaii at Hilo
Duff Zwald, Director = University of Hawaii, OPRPM

MAR-B3-2088 B8:22AM  FAX:1 868 561 8248 ID:DLMNR LANMD PAGE: W3 R=95%
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Mr.: Christophsy Yuen, Plaaning Dixmctor
Depprtuant of Plaonisg
ounty of Hawaii
25 papuni Strest, Room 109
Hilp, Hawail 96720=-4252

bwm: Yuen:

Subrimctt DE Bilc - Kalakum (Puako) Mecine Education Canber
) Tax Map Koy (1) 8§-9-0011 003 .
; talemilo, Bouth Xchela, Taland of Hwomlii, Fawail
{_ .
Vg ‘request your approval for the subdivisiom of Lot R as ghown on
Sulidivieion rila ¥o. 5670 into Lots -1 and M-2.

1
Plaasa f20te that Lot A-2 is the site of tha proposed Kalakua
(Puako) Marina Fducation Canter site. IL 1 dlwo our understand Loy
t this subdivision action is for conveyance purposes and thers
no plans for comstruction mt this tixe.

We fupther usderstand that you have agreed to waive the Shoraline
cartification Survey at this time: bowevar; the Bhoreline
(:er:‘giftmtim will be ¥Aguired during tha davelopmunt phase of this
, ’ act. :

Ve ;arn anclosing the following items for your filex:

1. Bn oxiginal and five (5) COpies each of this lattar of
' transmittal and completed gubdirislon applicarion form.

r The original SUBDIVISICN AND/OR CONSOLIDATION AFFLICATION foxts
; simed by the suddividar and the racorded CWORE.

3. Tan (10) prints of the praliwinary subdiviaion map.

4-.5. A copy of ke final subfivision map information on & X i/2¢
: digkette in an Autccad dwg file IOormat.

Sedguga this eubdivigion regquest is for & GOVeINMONT genAcy, we
Tequeat a waiver of pubdivision fass. :

I

Gutn 1150 Souah Fing Sces. o 102
{ Pn o8 91 = X (04] SPaAk3s
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Mr, Cheittopbar Yeen, Director
¥axrch 21, 2006
Page 2

Fleasa cxll me at (808) 545-2345, if thers Ara any guastiong.

Vary tzuly yours,

:‘ : Wwilfged Y. K. Chin, LPLE
' Frojact Surveyar

v v —
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atrach ‘
&t UE Hile - Plaaning - My, Le-11 Chih (FAX 574-7606)
o1 DIMR « Mr_ Havry Yada (FAX 874-5222)
rn?*uu-uu“nuw-
1

o

MAR-U3-2888 B8:22AM  FAX:1 BBE S&1 8248 ID:DLNR LAND PRGE: BB> R=95%




Mar. 3. 2008 8:47AM  COH. PJRCHAS NG Vo. 3185 P, 6

b . ATTACHMENT 2

Helber Hastert & Fee
Plamners, Ine.

Puako Marine Education Center Scope of Work
December 15, 2007

1. Concept Plan Update. Working with UHH stakeholders, the consultant will update the
“conceptual master plan” (c. early “90s) to conform to reconfigured parcel boum:!ariea and
general program requirements. Process will include a site inspection, questionnaire and
interviews with UHH stakeholders. Objective of the plan are to satisfy County SMA
requirements and to establish a basis for the EA’s environmental impact analysis. The plan
will be conceptual in nature and subject to change during the design process.

Deliverables: Diaft and Final Concept Plan, preliminary development program, land utilization
schedule and meeting records. :

2. Envitonmental Assessment. The EA is trigoered due the expenditute of State funds and
use of State lands and will be prepared in accordence with Chapter 343, Hawai'i Revised
Statutes (HRS) and Title 11, Chapter 200, Hawai'i Administrative Rules (HAR) of the
Department of Health (DOH). The EA will commence with scoping and eatly consultation.
The draft EA will then be prepased and circulated for public review. Review comments will
then be incotporated into a Final EA and draft Finding of No Significant Impact (FONSI)
that will be submitted to UHH for review and aceeptance. Notice of the availability of the
FONSI will then be published in the DOH Office of Quslity Controls’ Envéronmental Notise,
The EA will include technical studies prepared by a civil engineer (water/wastewater
systems), archaeologist and terrestrial biologist. A limited traffic assessment may also be
required, It's always possible that unforeseen issues will arise during the EA review process,
requiting additional research and srudy.

Deliverables: Draft and Final EA and FONSI (plus internal review draft of each report).

3, Special Management Area Use Permit, The project site is within the County of Hawaii’s
Special Management Area and will require 8 SMA Use Permit (majoz) from the Planning

Commission. The Final EA/FONSI will be submitted 28 part of the SMAUP application
for Planning Department and ultinvately, Planning Commission review and approval.
Consultant will eoordinate with Planning Departmant and represent the project at the
Planning Commission public hearing,

Deliverabies: Draft (internal) and Final SMAUP Application.
4. Land Use District Boundary Adinsttnent/Rezoning, Part of the S-acre property is in the

State Conservation Diatricr (the rest is in the State Urban District) and the property is split
zoned Open and Resort V-1.25. A County tedistricting (<15 ac)/rezoning application will
be prepared and filed to bring the entire property into the State Urban District and rezone
the entire property to the “commercial” zone, ot other zoning district recommended by the
County Planning Department. The application will be reviewed by the Planning Department
and then the Planning Commission, with final sction resting with the County Council,

* Consultant will coordinate with Planning Department and represent the project at the
Planning Commission and County Council public heatings.

Deliverables: Draft (inrernal) and Final Boundary Amendment and Rezoning Application

MAR-HU3-2088 B8:22AM  FAX:1 BBE S&l1 8248 ID:DLMNR LAND ' PAGE: BBE R=95%
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Puako Marine Education Center Scope of Wotk Helber Hastert & Fee
December 15, 2007 Planners. i,
Page 2

Schedule, The following chart establishes the overall general schedule to be followed. It is
preliminary and will be updated at intervals through the planning process. As indicated, the
overall effort is estimated to take approximately 17 months from notice to proceed. A
majority of the time involves government teview processes that ate beyond the control of
the consultant. Thete is a good possibility that the concept planning and EA processes can
be overlapped, creating some contingency for delays that conld come during the later stages
of the process involving the County’s administrative end legislative review process.

Muonth
Task 11213 4|5!6(7]8/9[(10[11112{13{14/15|16]/17[18

Congept Planning
EA/FONSI

SMAUP
DBA

Rezoning

MAR-A3-2888 B8:23AM FAX:1 888 961 8248 ID:DLNR LAMD PRAGE: BT R=95%




STATE OF HAWAII
DEPARTMENT OF LAND AND NATURAL RESOURCES
Land Division
Honolulu, Hawaii 96813

April 8, 2004
Board of Land and Natural Resources PSF No.: 04HD-070
State of Hawaii
Honolulu, Hawaii v Island of Hawaii

Rescind Prior Board Action; Issuance of Direct Lease to the University of Hawaii
for Marine Research and Educational Purposes, Lalamilo, South Kohala, Hawaii,
Tax Map Key: 3"/ 6-9-01: Portion of 1

APPLICANT:

University of Hawaii, whose business and mailing address is 2444 Dole Street, Honolulu,
Hawaii 96813.

LEGAL REFERENCE:
Section 171-95, Hawaii Revised Statutes, as amended.
LOCATION:

Portion of Government lands situated at Lalamilo, South Kohala, Hawaii, identified by’,
Tax Map Key: 3"/ 6-9-01: portion of 1, as shown on the attached map labeled Exhibit A.

AREA:

5 acres, more or less (Exhibit B). The exact acreage will be determined upon an actual
survey and subdivision of the University’s lot subject to review by DOBOR, State Parks
and approval by the Chairperson.

Do b

ZONING:
State Land Use District: Urban QE
County of Hawaii CZO: V-1.25 and Open -
-
TRUST LAND STATUS: @
Section 5(b) lands of the Hawaii Admission Act %
DHHL 30% entitlement lands pursuant to the Hawaii State Constitution: NO (P
as amended
AR resnes
D AND NATUTAL RESOUR
A 1S MEETIG HoLD N . ITEM D-14

aprut § A% "
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Lease to University of Hawaii
Puako, Hawaii

CURRENT USE STATUS:
Although there are no completed encumbrances on the property, the parcel does contain
the existing Puako Boat Ramp managed by our Division of Boating and Ocean
Recreation (DOBOR). DOBOR has been unable to complete mapping and subdivision of
the site for the purposes of an EO.

CHARACTER OF USE:
Marine Education and Research Purposes.

LEASE TERM:
Sixty-Five (65) years

COMMENCEMENT DATE:
The first day of the month to be determined by the Chairperson.

ANNUAL RENT:
Gratis.

CHAPTER 343 - ENVIRONMENTAL ASSESSMENT:

The University of Hawaii will be responsible for any further Chapter 343, HRS
compliance in connection with their development of the property.

DCCA VERIFICATION:
Place of business registration confirmed: N/A
Registered business name confirmed: N/A
Applicant in good standing confirmed: N/A
APPLICANT REQUIREMENTS:

Applicant shall be required to:

1) Process and obtain subdivision approval with the County of Hawaii, Planning
Department, at Applicant's own cost; -

2) Provide survey maps and descriptions according to State DAGS standards and at
Applicant's own cost; and

3) At Applicant’s own cost, comply with all requirements of Chapter 343, HRS, as
applicable.
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Lease to University of Hawaii
Puako, Hawaii

REMARKS:

At its meeting of September 14, 1990, under Agenda Item F-5, the Board approved a
direct lease of 5 acres of land adjacent to the existing Puako Boat Ramp to the University
of Hawaii at Hilo for the purposes of establishing the Kalakaua Marine Education Center.
The proposed center was to specialize in teaching marine science with priority given to
undergraduate students and teachers from Hawaii. The University has indicated that they
may have a need for a larger area in the long term but feel that the 5 acres is sufficient for
now.

The proposed facility included the proposed development of laboratories, classrooms,
dormitory and dining facilities. Students would be able to study a wide variety of marine
life ranging from coral reefs to marine mammals. A residential marine laboratory would
allow for undergraduate students to meet informally with graduate students, postdoctoral
fellows, and scientists from the University of Hawaii as well as visiting
professors/scientists from other institutions and countries. The UH feels that the site is
ideally suited for such a world class marine educational facility.

Due to the amount of time that has lapsed and the failure of the University to find the
funding, complete the lease and develop the property, staff is recommending that the prior
approval be rescinded and a new approval be granted for the proposed lease. The
University has indicated that they have renewed interest and possible private funding for
the facility. Staff is recommending a number of benchmarks for the lease to insure that
should the University fail to obtain private or public funding commitments for the project,
the lease may be terminated by the Board.

The existing State owned parcel also contains the Puako Boat Ramp facility managed by
DOBOR. DOBOR has not been able to complete the Governor’s Executive Order due to
the lack of subdivision and maps for their ramp facility. Given that the University will
have to subdivide their area from the larger State owned property, staff is recommending
that the University be required to also subdivide the DOBOR boat ramp parcel. Staffis
also recommending that the University plan for subdivision be subject to review by State
Parks, DOBOR and approved by the Chairperson.

Staff is recommending that the University be required to preserve public access to the
shoreline areas and cooperate with Na Ala Hele on the establishment, operation and
maintenance of the Ala Kahakai trail alignment that traverses the area of the parcel.

The University of Hawaii is a State educational institution and qualifies for a direct lease
under Chapter 171-95, HRS, as amended as a government agency. As an educational
institution, the University of Hawaii and its purpose is a beneficiary under the public land
trust as described in the Admission Act, the State Constitution and Chapter 171, HRS.

The University of Hawaii has not had a lease, permit, easement or other disposition of
State lands terminated within the last five years due to non-compliance with such terms
and conditions.
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Lease to University of Hawaii
Puako, Hawaillil

RECOMMENDATION: That the Board:

1. Rescind its action taken at its meeting of September 14, 1990, under Agenda Item F-

5;

2. Subject to the Applicant fulfilling all of the Applicant requirements listed above,
authorize the issuance of a direct lease to the University of Hawaii covering the
subject area under the terms and conditions cited above, which are by this reference
incorporated herein and further subject to the following:

A.

APPROVED FOR SUBMITTAL;

The standard terms and conditions of the most current lease document form,
as may be amended from time to time and appropriately amended for the
University of Hawaii as a body of the State;

The University of Hawaii shall be required to cooperate with the Na Ala Hele
Program with our Division of Forestry and Wildlife on the establishment,
operation and maintenance of the proposed Ala Kahakai Trail that traverses
the area of the proposed lease;

Should the University fail to meet any of the following deadlines, the Board
will have to right to terminate the lease with 90 days written notice:

a. Submission of plans for approved by the Chairperson within 4 years of
the commencement of the lease; or

b. Construction and development of the facilities within 7 years of the

commencement of the lease.
Review and approval by the Department of the Attorney General; and .

Such other terms and conditions as may be prescribed by the Chairperson to
best serve the interests of the State.

Respectfully Submitted,

Mz > > —
fi

arry M. Yada
District Land Agent

ﬁ{/‘Peter T. Young, Chairperson




April 8, 2004 — Land Board Meeting:

D-14 Rescind Prior Board Action; Issuance of Direct Lease to the University of Hawaii
for Marine Research ad Educational Purposes, Lalamilo, South Kohala, Hawaii,
TMK: (3) 6-9-01: por. 01.

Approved as amended. The Board amended:

1) The Applicant Requirements Section by amending paragraph 1) to
read as follows:

"1)  Process and obtain subdivision approval with the County of
Hawaii Planning Department, at Applicant's own cost,
including subdividing DOBOR's Puako Boat Ramp;"

2) The Recommendation Section by amending subparagraph 2.B. to
read as follows:

"2.B. The University of Hawaii shall be required to cooperate with
the Na Ala Hele Program with our Division of Forestry and
Wildlife on the establishment, operation and maintenance of
the proposed Ala Kahakai Trail that traverses the area of the
proposed lease and shall preserve public access to the
shoreline;"
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A SEMI-MONTHLY BULLETIN OF THE OFFICE OF ENVIRONMENTAL QuALITY CONTROL

BeNJAMIN J. CAYETANO
(GOVERNOR

OFFICE OF
ENVIRONMENTAL

QuaLrty CONTROL

GENEVIEVE SALMONSON
DIRECTOR

Other Resources
available at OEQC . ..

* Guidebook for Hawai'i's
Environmental Review
Process

* Environmental Impact
Study Resource Library

« Environmental Council
Annual Reports

* Rules and Policies

* "How to Plant a Native
Hawaiian Garden”

OEQC
235 S. BERETANIA STREET
LEeiorara A KAMEHAMEHA
Surre 702
Hownoruru, Hawar‘i 96813

Tel. (808) 586-4185
Fax. (808) 586-4186

Moloka'i & Lana‘i: 1-800-468-4644 ext.64!

Kauna‘i:  274-3141 ext. 64185
Maui: 984-2400 ext. 64185
Hawai'i:  974-4000

ext. 64185

JuNE 23, 2001

Ehime Maru Environmental Assessment

A Navy Environmental Assessment, pre-
pared in close coordination with federal and State
of Hawai‘i agencies, concludes that moving Ehime

. Maru to shallow water will not result in signifi-

cant environmental impacts. The "Finding of No
Significant Impact" explains the Navy's proposal
to attempt recovery of Ehime Maru's missing
crewmembers, personal effects and selected parts
of the ship. It also summarizes the potential im-
pacts and how they will be overcome.

With the determination the proposed action
will have no significant impact on the environment,
the Navy will now contract with Smit-Tak, a Dutch
recovery company, and Crowley Maritime Corp.,
headquartered in Washington State, to design, en-
gineer and execute the plan to lift Ehime Maru off
the ocean floor, transport it to shallow water, and
relocate it to deep water upon completion of the
recovery operation.

Smit-Tak, the prime contractor for the deep-
water rigging and lift to shallow water, has sub-
contracted with Halliburton Co., a Texas-based
engineering and construction company, for the lease
of Rockwater 2, scheduled to arrive in Hawai‘i in

July.

In August, a construction support vessel will
lift Ehime Maru off the ocean floor at its current

2,000-foot depth with specially designed equip-
ment and lifting mechanisms. Rockwater 2 will
then transport Ehime Maru while suspended about
100 feet above the ocean floor to a location roughly
a mile south of Honolulu Intenational Airport's
Reef Runway, where the water depth is approxi-
mately 115-feet, and then place it on the ocean
bottom. Before it is moved, Ehime Maru's deck
will be cleared to the extent possible of cargo nets,
fishing hooks and long lines, rafts and other ob-
stacles that might impact the marine environment.
After itis lifted and the entire vessel can be viewed,
engineers ‘will evaluate its condition to ensure it
can safely and successfully be moved.

Once Ehime Maru is stabilized at the shal-
low-water site, a team of U.S. Navy and U.S. Navy-
trained Japanese divers will thoroughly search all
safely accessible areas of the vessel to recover the
missing crewmembers, other personal effects and
certain unique characteristics of the ship, such as
its nameplate and anchors. Japanesé government
officials have asked for unique parts of the ship
for a possible memorial. The Navy will also try to
remove to the maximum extent possible the diesel
fuel, lubricating oil and other materials that could
adversely affect the marine environment. For more
information, see page 5. ‘

Waia‘alae Golf Course Improvements FONSI Withdrawn by City

After considering public comments from the applicant, the public and residents adjacent to the
Wai‘alae Country Club, the City’s Department of Planning and Permitting has withdrawn its finding of
no significant impact (but not the draft environmentat assessment) for the Wai*alae Golf Course Improve-
ments Project (published in the June 8 issue of the Environmental Notice). See page 7.

akﬂapuna Beach Expansion

The State is proposing to expand its exist-
ing Hapuna Beach State Recreation Area from 62
acres to approximately 846 acres The expansion
area will include new picnic areas with comfort
stations, family and group camping areas, hiking
trails and shoreline paths, parking areas, improved
access to Wailea Bay, and an 18-hole public golf
course. See page 12.

DHHL Communications Cable
in Highway Right-of-Way

The DOT issued FONSI's for cables within
the highway rights-of-way on Hawai‘i, Kaua‘i and
O‘ahu by Sandwich Isles Communications to link
up various DHHL sites. A determination for Maui
has not yet been made. Each cable will eventually
be networked statewide via underwater cables at
various landings. See pages 4, 12 and 14 for more.
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Hawai‘i Notices

JuNE 23, 2001

Final Environmental
Assessments/Findings of No
Significant Impacts (FONSI)

>

(1) Hawai‘i Rural Fiber Optic Duct Lines
Project

District: All districts
TMK: various
Applicant: ‘Sandwich Isles Communications, Inc.

1001 Bishop St., Pauahi Tower, 27th Floor

Honolulu, Hawai‘i 96813

Contact: Larry Fukunaga (524-8400)
Approving Agency/Accepting

Authority: Department of Transportation
Highways Division
601 Kamokila Blvd., Suite 691
Kapolei, Hawai‘i 06707
Contact: Michael Amuro (692-7332)
Consultant: Ron Terry (982-5831)
HC 2 Box 9575
Keaau, Hawai‘i 96749
Status: FEA/FONSI issued, project may proceed.
Permits ROW, possible COE, SMA, 401 WQC,
Required: CZM, SCAP

Sandwich Isles Communications, Inc. (SIC) has a
license agreement from the State Department of Hawaiian
Home Lands (DHHL) to provide essential communications
services to DHHL homestead areas within the island of
Hawaii. As a major component of its mission, SIC plans to
construct underground fiber optic telecommunication cables
within State highways, Hawai‘i County, and DHHL roadway
right-of-ways in order to provide service to homestead areas.

The project consists of the installation of a system of
about 330 miles of fiber optic duct lines within the shoulder,
sidewalk, or paved travel lanes of the right-of-way of various
State, County and private roads around the island.

Cable installation would be done primarily through the
open trench method, or using trenchless technology where
necessary. Bridge crossing methods would be determined on a
case-by-case basis, and may include either bridge attachments
or directional drilling under streams or gulches if practicable
to avoid impacts to streams or sensitive environmental
resources.

The project benefits DHHL residents by providing high
quality, essential telecommunication services at a cost
regulated by the PUC’s tariff, which is competitive with
comparable outside telecommunication services, with the -
installation of fiber optic duct line at no cost to DHHL. The
project will create several positive benefits to residents of
Hawaiian Home Lands, including high quality, essential
telecommunication services at a reasonable cost and employ-
ment and educational opportunities. It is scheduled for
construction between June 2001 and February2005, and will
cost an estimated $100,000,000.

Final Environmental Impact
Statements

>

~(2) Hapuna Beach State Recreation Area
Expansion

South Kohala
6-6-01:por. 2; 6-9-01:por. 1; 6-2-02:1; 6-6-
02:2, 6, 7, 31, 32, 34, 35, 40, 41, & 42

District:
TMK:

Page 12
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Hawai‘i Notices

Department of Land and Natural Resources
State Parks Division

P.O. Box 621

Honolulu, Hawai‘i 96809

Contact: Daniel Quinn (587-0290)
Approving Agency/Accepting ‘

Authority: Governor, State of Hawai‘i ‘

¢/o Office of Environmental Quality Control
235 S. Beretania Street, Suite 702
Honolulu, Hawai‘i 96813

Belt Collins Hawai‘i

680 Ala Moana Boulevard, First Floor
Honolulu, Hawai‘i 96813

Contact: Glen Koyama (521-5361)

FEIS currently being review by OEQC.

Applicant:

Consultant:

Status:

The State Parks Division of the Department of Land
and Natural Resources is proposing to expand its existing
Hapuna Beach State Recreation Area (previously known as
Hapuna Beach State Park) from 62 acres to approximately
846 acres. This expansion will include the area between
Hapuna Bay and Puako Bay from the shoreline to a distance
of approximately 5,080 feet inland. Traversing the mauka
section of this area is the Queen Ka‘ahumanu Highway, a
State right-of-way serving the South Kohala coastal region.
Behind Wailea Bay are 19 privately-owned lots which had
previously been considered for acquisition by the State and
included within the Park expansion area, but is now not part
of the plan. :

The State Parks division has identified long-term
recreational needs for West Hawai‘i and opportunities to use
and manage recreation resources at Hapuna. A master plan
for the park expansion has been prepared and calls for long-

JuNe 23, 2001

term improvements. The expansion area will include new
picnic areas with comfort stations, family and group camping
areas, hiking trails and shoreline paths, parking areas,
improved access to Wailea Bay, and an 18-hole public golf
course. Upon securing all necessary permits and approvals,
construction will occur in phases over a period of about ten
years.

Required permits and approvals for the expansion
project will include a Conservation District Use Permit,
County Use Permit, Special Management Area, Building and
Grading Permits, and National Pollutant Discharge Elimina-
tion Systems Permit. ‘

Previously Published Projects
Pending Public Comments

Draft Environmental Assessments

#® Humu‘ula Koa Salvage-Reforestation and

Gorse Control
Applicant: Department of Hawaiian Home Lands
P.O. Box 1879
Honolulu, Hawai‘i 96805
Contact: Mike McElroy (586-3823)
Approving Agency/Accepting -

Authority: Same as above.
Public Comment
Deadline: July 9, 2001

»

/r

summarizing the differences between the first and second drafts.

at 919 Ala Moana, Room 312, telephone 586-4337.

DOH Seeking Public Input on Proposed Changes to Water Quality Rules

The Department of Health has revised the initial informal proposed amendments (draft #1) to the Hawai‘i Administrative Rules,
Chapter 11-54, Water Quality Standards (WQS), and is seeking a second round of informal public comments on draft #2 (dated June,
2001). To help you review these proposals again, each informal proposed amendment contains an introductory “update” paragraph

The proposed revisions add criteria to classify perennial streams; change the indicator bacteria criterion for inland waters and
restrict applicability of criteria to locations where human sewage is highly likely to contribute to high enterococcus counts; modify the
ammonium criteria for open coastal waters on the basis of new data; update Hawai‘i’s antidegradation policy to conform it to federal
policy; and make the definition of state waters consistent with State law.

The Water Quality Standards Technical Advisory Group will hold another informal meeting to discuss these proposed changes on
13 July 2001, from 10am-12pm in Room 300 of the 919 Ala Moana building. This meeting will be hosted by the Department of
Health’s Environmental Planning Office. The text of the proposed amendments and rationale documents is available on the Internet at
http://www.state.hi.us/health/eh/epo/index.htm, or paper copies can be obtained from the DOH Environmental Planning Office, located

j\
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HAPUNA BEACH STATE RECREATION AREA EXPANSION .
FINAL ENVIRONMENTAL IMPACT STATEMENT v CHAPTER THREE

The park expansion area is predominantly undeveloped. It is barren and covered with
sparse vegetation. The developed portion consists of the existing 62-acre beach park at
Hapuna Bay (Figure 3-3), 19 privately-owned residential lots behind Wailea Beach,
Hapuna Beach Road, Puako Spur Road, and the old Kawaihae-Puako Road. These
facilities comprise less than 14 percent of the property.

Existing land uses adjacent to the Hapuna Beach State Recreation Area are diverse in type
and intensity of use. They consist of resort projects, beachfront residential homes, and
open undeveloped lands. Makai and to the north of Queen Ka‘ahumanu Highway is the
Mauna Kea Resort which includes the world-famous Mauna Kea Beach Hotel, an 18-hole
golf course, and a number of resort-residential units. A second 18-hole golf course, a
10-lot residential subdivision, and a new 350-room hotel, named the Hapuna Beach
Prince Hotel, have been added to the resort. These recent facilities are part of a major
expansion program at the Mauna Kea Resort that began in 1992. A portion of the resort
expansion extends mauka of the Queen Ka‘ahumanu Highway into a 390-acre area that is
long-term planned for approximately 550 resort-residential units.

To the south is the Puako Boat Ramp and Puako Beach Lots residential community,
comprising of approximately 170 developed and undeveloped lots. In addition to
single-family homes, the community includes a four-story residential condominium, a
general store and two churches. Access to this community is provided by Puako Beach
Road from Queen Ka’ahumanu Highway.

On an approximately 5-acre site adjacent to the Puako Boat Ramp within the park
expansion area, the University of Hawaii at Hilo plans to establish a marine education and
research field station. It will be operated as part of the Kalakaua Marine Education Center
and serve students at UH-Hilo and the West Hawaii Educational Facility as well as those
of the UH-Manoa through the Hawaii Institute of Marine Biology and School for Ocean
and Earth Sciences and Technology. Planning funds have been granted for the project and
the University is now in the process of defining the project scope and initiating the
~planning work. ’

Two other major master-planned resorts, Mauna Lani Resort and Waikoloa Beach Resort,
are located farther to the south. These resorts contain planned multiple hotels and golf
courses with a large number of residential units and commercial facilities. A major portion
of these resorts have already been completed. ' :

Mauka of the highway is a large tract of undeveloped land owned by the State of Hawaii.

Occupying a portion of this land are the County's Lalamilo well system, Lalamilo Ventures, .

Inc's wind-generated power plant (identified as Lalamilo Wells Windfarm), and Hawaii
Electric Light Co.'s (HELCO) Mauna Lani substation. The Lalamilo well system is a source
of water for most of the Kohala Coast Resort Region.

Lalamilo Venture's facility consists of 122 wind turbines that generate up to approximately
2.3 megawatts of electrical power (under ideal wind conditions). This power is sold to the
County to energize its Lalamilo wells’ electrical system. Any remaining power is then sold
to HELCO for its use. '

MAY 2001 . FINAL




